Location Construction Request (LCR) and Approval Form

This approval form is a REQUIREMENT and approval must be obtained from the Grant Implementation Team (GIT) PRIOR TO COMMENCEMENT OF ANY AND ALL CONSTRUCTION. Failure to obtain
this signed approval for fiber could result in a revoking of the grant monies and fines with the various state and federal agencies.

**All Community Anchor Institutions (CAls) location construction requests (LCRs) must be submitted to BTOP_LCR@wv.gov for approval. Upon receipt, the request will first be compared to the EA for
compliance . Once the Special Awards Conditions are confirmed, it will be considered for approval by the GIT and WVOT.**

Community Anchor Institution (CAI) Williamstown Public Library
Tenant: County: [Wood
Customer: State of WV - BTOP Funding
LCR #: BB54A12 FTR Project #:11203002
State Contact: | Cindy Smith FTR Contact: | Jason Anderson
Telephone #: | 304.957.6905 Telephone #:|304.344.7232
Building Type: (Select from
Address: 201 W. 5th St., Williamstown, WV drop-down):
GPS Start: 39.40421 -81.454 Single tenant Bulding |
CO: Williamstown GPS Stop: 39.40083 -81.44987 IR\ghl of Way Considerations:
Brief description of the special
construction work. Place fiber cable from splice at Pole 88/23 to the Williamstown Public Library.
Pathways
Acct Footage / (existing or Material Engineering Placing Splicing Vendor/
Description code Quantity new) Investment Dollars Dollars Dollars Contractor Total Reinforcement/Reusability
Aerial Fiber 82C 2896 Existing $3,478 $1,880 $1,991 $732 $8.080.86 | 100% reusable non-feecer route _ w |
Entrance Fiber 82C 95 New $0 $0 $0 $428 $428.42 Entrance cable |
$0.00 M|
$0.00 |
$0.00 -4
$0.00 =z
$0.00 -4
$0.00 .
$0.00 =
$0.00 v
TOTAL 2,991 $3,478.06 $1,880 $1,991 $1,160 $0.00 $8,509.28 |
BTOP Specific Information:
Breakdown of Material Investment Fiber Counts: Additional Comments: (include location where fiber is terminated and explanation of discrepancies between planned
and actual)
Broadband use Place fiber from Pole 81/6 to customer provided mast and then into the Telco equipment space in the library.
extra capacity 48 Estimated Build: 2,271' Actual Build: 2,991' Difference: 720 ' Difference between estimated/actual may be attributed to
the placement of slack loops, as well as, building entrance facilities. A customer provided building penetration is
required to permit the placement of aerial entrance fiber into this facility.

I herebv certifv the estimates contained on this LCR approval form are true and accurate.

%M&’—? . %f&m_/
May 26, 2011

Signature: Frontier Representative Date

DO NOT WRITE BELOW THIS LINE - EA, GIT and WVOT use ONLY

Special Award Conditions: (programmatic

NA SHPO Clearance
NA WVDEP Storm Water Clearance
NA COE Clearance
NA WVDNR Clearance
X USFWS Clearance
| hereby certify the information contained on this approval form is true and accurate, made in complete compliance with this grant, and meets all Special Award
Conditions (SAC), including but not limited to; signage, environmental assessment, etc.
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Signature: Teresa Schuller, Environmental Project Manager Date
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Approved: 6/30/2011
Signature: WVOT John D. Dunlap , Director Infrastucture Design and Operations Date
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Approved: X 4 6/30/2011
Signature: GIT Michael L. ich, Project Investit 'Project Director Date
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